CONTI D: C20586

PCN. 20586- Bl D

CONTRACT DESCRI PTI ON\:

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 13/ 2017

ESTI MATE SUMVARY 15:52: 35

120 WORK DAYS

SH 60 RESURFACI NG US 287 TO M LLI KEN PERCENT TI ME: 4.17 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO STAOG0A- 019
SH 60 RESURFACING US 287 TO M
NAME OF ROAD:
PRQJECT COUNTI ES: WELD LARI MER

CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPCRATED

3609 N. COUNTY ROAD 13

LOVELAND CO 80538

CURRENT PRQIECT AMI: $ 6, 141, 933. 00
AWARD PROJECT AM: $ 5,571, 866. 50
PERCENT COVPLETE: 1.26%
FUNDS AVAI LABLE: $ 6, 064, 584. 00
TOTAL CLAI V5: $ 0. 00

APPROVED FOR PAYMENT BY

(970) 667- 2178

PAY PERI OD ENDI NG 04/ 13/ 2017 DATE TI ME STARTED 03/14/2017

DATE LET 01/ 19/ 2017 DATE WORK BEGAN 03/ 14/ 2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 03/ 14/ 2017

PARTI Gl PATI NG $ 77, 349. 00 $ 77, 349. 00
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 77, 349. 00 77,349. 00
STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 77, 349. 00 77, 349. 00
RETAI NAGE -2,320. 47 -2,320. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 75, 028. 53 75, 028. 53
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 75,028. 53 75, 028. 53
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 75,028.53

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20586- Bl D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAOB0A- 019 ESTI MATE NO 0001 15: 52: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 340. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00155 Renoval of Wall 142. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 136. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0020 202-00201 Renoval of Curb 31. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00202 Renoval of CQutter 300. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 202-00203 Renoval of Curb and Cutter 1, 182. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00204 Renoval of Curb, Qutter and Sidewal k 552. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0045 202-00210 Renoval of Concrete Pavenent 79. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 202-00220 Renoval of Asphalt Mat 11, 323. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 90, 464. 000 0. 000
SY 0. 000 0. 00

3. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 *Removal of Pavenment Marking 83, 610. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 243. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 202-00821 *Renoval of Sign Panel 31. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 202- 00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 202-01000 *Renoval of Fence 68. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202-01130 *Renoval of Quardrail Type 3 3, 034. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202-04010 Cean Inlet 2. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 855. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 203-01500 Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 500 100. 00
200. 00000 0. 500 100. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 60. 000 0. 000
HOUR 1. 000 50. 00
50. 00000 1. 000 50. 00
0120 208-00013 *Erosion Log Type 1 (20 Inch) 2,900. 000 0. 000
LF 9. 000 90. 00
10. 00000 9. 000 90. 00
0125 208-00035  *Aggregate Bag 1, 570. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0130 208- 00046 *Pre-fabricated Concrete Washout Structure 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0135 208-00051 *StormDrain Inlet Protection (Type I) 18. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00052 *StormDrain Inlet Protection (Type I1) 2.000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0145 208- 00056 *StormDrain Inlet Protection (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0150 208- 00075 Pre-fabricated Vehicle Tracking Pad 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 240. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 480. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0175 208-00207 *Erosi on Control Managenent 150. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0180 210-00011  *Reset Mailbox Structure (Type 1) 43. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0185 210- 00012 *Reset Mailbox Structure (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0190 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0195 210-00090 *Reset Del i neat or 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0210 210-04010 Adj ust Manhol e 15. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0215 210-04050 Adj ust Val ve Box 82. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0220 212-00006 *Seeding (Native) 0. 200 0. 000
ACRE 0.010 20. 00
2, 000. 00000 0.010 20.00
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PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0.010 70. 00
7, 000. 00000 0. 010 70. 00
0230 212-00050 *Sod 300. 000 0. 000
SF 0. 000 0. 00
3. 50000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0240 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 970. 000 0. 000
d ass
SY 49. 000 196. 00
4. 00000 49. 000 196. 00
0245 304- 06007 Aggregate Base Course (Cl ass 6) 1, 510. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0250 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 1, 200. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0255 306- 01000 Recondi ti oni ng 11, 174. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0260 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0265 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 35, 707. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0270 412-00600 *Concrete Pavenment (6 Inch) 268. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 475. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C20586

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20586- BI D ESTI MATE RUN 04/ 13/ 2017
PRQIECT: STAO060A- 019 ESTI MATE NO 0001 15: 52: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606- 01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0290 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0295 606- 01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0300 606- 02003 *End Anchor age (Nonfl ared) 10. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0305 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 607-01000 Fence Barbed Wre with Metal Posts 68. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0315 608- 00000 *Concrete Sidewal k 412. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 608-00010 *Concrete Curb Ranp 201. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 608-00015 *Det ect abl e \\r ni ngs 128. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0330 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-20010 *Curb Type 2 (Section B) 44. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0340 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 968. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0345 609-21021 *Curb and CQutter Type 2 (Section II-M 137. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 609-24004 *Qutter Type 2 (4 Foot) 57. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0355 609-24006 *Qutter Type 2 (6 Foot) 186. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0360 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 170. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 612-00102 *Del i neator (Drivable Concrete Installation) (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0370 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 70. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 792. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 2,461. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0385 614-01512 *Steel Sign Support (2-1nch Round) (Post) 1, 346. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 118. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0395 614-01575  *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 3, 720. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 332. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0405 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.125 15, 000. 00
120, 000. 00000 0.125 15, 000. 00
0406 625- 00001 Const Surveying (Hour) Extra Surveying 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0410 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
500, 000. 00000 0. 000 0. 00
0415 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0.125 2,500. 00
20, 000. 00000 0.125 2,500. 00
0420 627-00008 *Modi fi ed Epoxy Pavenent Marking 931. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0425 627-00013 *Pavement Marking Paint (H gh Build) 1, 197. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0430 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 038. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0435 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 288. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 50000 0. 000 0. 00
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PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 629-01210 Adj ust Monunent Box 32. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0445 630-00000  *Fl aggi ng 8, 000. 000 0. 000
HOUR 121. 000 2,843.50
23.50000 121. 000 2,843.50
0450 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 7.000 1, 015. 00
145. 00000 7.000 1, 015. 00
0455 630- 00012 *Traffic Control Managenent 120. 000 0. 000
DAY 6. 000 7,200. 00
1, 200. 00000 6. 000 7,200. 00
0460 630-80338 *Barricade (Type 3 MD) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 156. 000 0. 000
EACH 10. 000 800. 00
80. 00000 10. 000 800. 00
0470 630- 80342 *Construction Traffic Sign (Panel Size B) 77.000 0. 000
EACH 17. 000 1, 870. 00
110. 00000 17. 000 1, 870. 00
0475 630- 80343 *Construction Traffic Sign (Panel Size O 31. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0480 630-80344 Construction Traffic Sign (Special) 473. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0485 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 9, 000. 00
6, 000. 00000 1. 500 9, 000. 00
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
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PON: 20586- Bl D ESTI MATE RUN 04/ 13/ 2017
PRQIECT: STAOB0A- 019 ESTI MATE NO 0001 15: 52: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 8. 000 280. 00
35. 00000 8. 000 280. 00
0500 630-80380 *Traffic Cone 200. 000 0. 000
EACH 5. 000 75.00
15. 00000 5. 000 75. 00
0505 630- 80520 *Mbbi | e Pavenment Marking Zone 3.000 0. 000
DAY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0510 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 0. 000 0. 00
650. 00000 0. 000 0. 00
0515 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQIECT: STAO060A- 019 ESTI MATE NO 0001 15: 52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 700- 70034 F/ A F/ A Landscapi ng 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0555 700- 70042 F/ A Railroad Fl aggi ng 12, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 6, 003, 235.50 $ 41, 309.50 $ 41, 309. 50
CAT NO0300 C 17-BA STRUCTURES
0570 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 128. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0.00
0575 202- 00425 *Renoval of Bridge Railing 52. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0580 403-34751 Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 21. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0.00
0585 515-00120 *Wat er proof i ng (Menbr ane) 128. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 126. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0595 606-11010 *Bridge Rail Type 10R 52. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 32,208.00 $ 0.00$ 0.00
CAT NO0301 060A004810BR STUCTURES
0600 202- 00035 Renoval of Pipe 66. 000 0. 000
LF 66. 000 3, 300. 00
50. 00000 66. 000 3, 300. 00
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PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0001 15:52: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 060A004810BR STUCTURES
0605 202-00220 Renoval of Asphalt Mat 31. 000 0. 000
Sy 31. 000 139. 50
4. 50000 31. 000 139. 50
0610 203-00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
(& 0. 000 0. 00
10. 00000 0. 000 0. 00
0615 206- 00000 Structure Excavation 29. 000 0. 000
cY 29. 000 1, 450. 00
50. 00000 29. 000 1, 450. 00
0620 206- 00100 Structure Backfill (dass 1) 29. 000 0. 000
cY 29. 000 1, 450. 00
50. 00000 29. 000 1, 450. 00
0625 420-00113 Geotextile (Drainage) (dass 2) 35. 000 0. 000
5% 35. 000 1, 750. 00
50. 00000 35. 000 1, 750. 00
0630 506- 00206 R prap (6 Inch) 9. 000 0. 000
cY 9. 000 1, 800. 00
200. 00000 9. 000 1, 800. 00
0635 601- 03000 *Concrete dass D 1. 100 0. 000
cY 1.100 2, 750. 00
2, 500. 00000 1.100 2, 750. 00
0640 601- 03050 *Concrete Cass D (Wll) 3. 000 0. 000
cY 3. 000 7,500. 00
2, 500. 00000 3. 000 7,500. 00
0645 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0650 602-00020 *Rei nforcing Steel (Epoxy Coated) 264. 000 0. 000
LB 264. 000 2, 640. 00
10. 00000 264. 000 2, 640. 00
0655 603-10150 15 I nch Corrugated Steel Pipe 15. 000 0. 000
LF 15. 000 3, 000. 00
200. 00000 15. 000 3, 000. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20586-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0001 15:52: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO301 060A004810BR STUCTURES
0660 603-10480 48 Inch Corrugated Steel Pipe 59. 000 0. 000
LF 56. 000 8, 400. 00
150. 00000 56. 000 8, 400. 00
0665 621-00450 Det our Pavenent 31. 000 0. 000
5% 31. 000 1, 860. 00
60. 00000 31. 000 1, 860. 00
CAT 0301 CURRENT AMI  $ 36,489.50 $ 36,039.50 % 36, 039. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0670 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0675 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0680 620- 00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 70, 000. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 6,141,933.00 % 77,349.00 % 77, 349. 00



